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Date: April 1 1, 2008 
Telephone: (91 6) 651 -0966 

TO: 	 Chairman Jackalyne Pfannenstiel, Presiding Member 
Commissioner Karen Douglas, Associate Member 

From: 	 California Energy Commission - Shaelyn Strattan 
1516 Ninth Street Project Manager 

Sacramento, CA 95814-5512 


subject: COMMUNITY POWER PROJECT (07-AFC-7) STATUS REPORT #2 

Pursuant to the Committee Scheduling' Order dated January 18, 2008, the following is 
Energy Corr~mission staffs Status Report #2 for the proposed Community Power 
Project (CPP). 

Pendinq Data Requests 

Staff has been working through the analysis phase of the Application for Cer1:ification 
(AFC) process far the proposed CPP. 

The applicant has not responded fully to Round #IData Requests, filed on January 23, 
2008. The applicant filed Set 1A Data Responses on February 25, 2008, but was 
unable to provide all requested information. Set 1 B Data Responses, addressing Data 
requests #49 and #50 (Socioeconomics), were received on February 28, 2008. Data 
Requests are still1 outstanding for Biology, Cultural Resources, Land Use, Waste 
Management, and Water Resources. Biological, Cultural, and Hazardous Waste 
surveys and studies are in progress. 

The applicant has indicated that some additional data responses (Set 1C) will be 
forthcoming on or before May I ,  2008. Late June or early July 2008 is the applicant's 
target date for submission of the Alternatives Level Analysis of the PG&E trar~smission 
line reconductorings (response to Data Request #52). The applicant expects to 
complete the Phase I Environmental Site Assessment (ESA) for the natural gas and 
water pipeline routes some time in July. 

Supplemental Filinq by Applicant 

The applicant has indicated they intend to submit an AFC Supplement B, which will 
include minor transmission line reroutes and a new 60-acre construction staging area, in 
the latter part of June or first part of July 2008. 

Following receipt of the new AFC Supplement, it is reasonable to assume that a second 
round of data requests will be needed to address the proposed project changes, 
reconductoring analysis, and Phase I ESA. 
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Other Coordination Activities 

Staff conducted a Data Response and Issue Resolution Workshop on March 6,2008 
in Parlier. Due to the number of topics under discussion, the workshop was 
continued to April 3, 2008 to address the remaining data requests for Cultural 
Resources, Air Quality, and Water Resources. 

The applicant has submitted a status report to Energy Commission staff on their 
efforts to obtain air quality emission reduction credits. However, no progress has 
been made to date. 

Staff held a teleconference with Fresno County Public Works and Planning 
personnel on April 10, 2008 to discuss the applicability of county building and zoning 
requirements to local agencies, such as Kings River Conservation District (KRCD), 
and to invite the county to comment on Land Use, Agriculture, and Public Works 
issues and procedures as they relate to the proposed CPP. 

Staff has yet to receive an estimated filing date from the San Joaquin Valley Air 
Pollution Control District (SJVAPCD) for the Preliminary Determination of 
Compliance (PDOC). 

Staff has yet to receive documentation that the applicant has initiated cancellation 
proceedings for the project site with Fresno County for the existing Williarnson Act 
Contract #I 156. 

Project Manaqer Transition 

Due to increased workload demands associated with personnel changes within the 
Siting Division, Che McFarlin will be transferring the duties of CPP Project Manager to 
Shaelyn Strattanl. Over the next few weeks, Mr. McFarlin will be working with Ms. 
Strattan to ensure a smooth transition. Ms. Strattan can be contacted at (916) 651-0966 
or by eniail at mstratta@.enersv.state.ca.us. 

Schedule 

At this time, given the incomplete responses to the first round of data requests and the 
likelihood of a second round of data requests following the anticipated submission of 
Supplement B, staff believes it cannot maintain the schedule as issued by ,the 
Committee in their order dated January 18, 2008. 

The following table summarizes the Committee's initial schedule in comparison to staff's 
currently projected timeline. At this time, staff anticipates publishing the Preliniinary 
Staff Assessment in mid-October 2008, which represents a five-month slip in the 
Committee's schledule. Staff will propose additional adjustments to the sched~~le for 
publication of the PSA after all data requests have been responded to, issues related to 
those responses have been resolved, staff has reviewed the project changes proposed 
in the Applicant's AFC Supplement B, and the PDOC has been received from 
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SJVAPCD. If the applicant is able to provide all information earlier than expected and a 
second round of dlata requests is not required, staff may be able to issue the PSA 
earlier than projected. 

1 Committee's Initial I Staff's Projected 1 Event 7 
Schedule Schedule 
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Part~esfile Status Reports #3 
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5/23/08 5/23/08 

I 6/20/08 I 6/20/08 I parties file status Reports #4 
1 N/A 1 7111/08 1 A ~ ~ l i c a n tfiles AFC S u ~ ~ l e m e n tB 1 
1 7117/08 1 7117/08 I parties file status Re~or ts#5 1 

1 4/3/08 1 
Date Available 

2/28/08 
NIA 

3/27/08 

7121I08 
8115/08 
08/22/08 

4/3/08 

4110108 

1 5116/08 1 10131108 1 Staff conducts PSA workshop 1 

Staff files 2" set of Data Requests (if 
Parties file Status Reports ##6 
Applicant provides Data Responses 

N/A 
5/2/08 

N/A 

1 6116/08 1 11117/08 1 Local, state, and federal aaencv final re~or tsdue 1 

5116/08 

08/28/08 

1 N/A 1 11/25/08 1 Parties file Status Re~or ts#9 1 

Local, state, and federal draft determinations due 
Data Response and Issue Resolution 
necessary) 
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10117/08 
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Estimated 1 SJVAPCD files Final Determination of Compliance (FDOC) I1 6/2/08 1 Date Available 

Parties file Status Reports #7 
Staff files Preliminary Staff Assessment (PSA) 
Parties file Status Reports #8 

I 7/2/08 I 1211108 I Staff files Final Staff Assessment (FSAI I 
1 NIA 1 119/09 1 parties file status Re~or ts#I 0 1 

7/9/08 12/8/08 1 Staff conducts FSA workshop (if needed) 1 
TBA TBA 1 Prehearing conference 2 
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